"

. ?’f .
G % [ ,OVI‘I&I‘Z 1an° ) 10 HIGHWAY 35, PO. BOX 500, RED BANK, NEW JERSEY 07701 0 (308) 747-7800
i1 s/

Companies

September 15, 1992

316
EXZI%abé*h,

Marshall Cooper
Director of Redevelopment ) F%Ljn\bdfitﬂﬂ¢“¢—
Department of Development
Division of Project Management Lo ?Emckgmi .
32 Green Street, 4th Floor
Newark, NJ 07012

Dear Mr. Cooper:

As we discussed yesterday, upon our demolition of debris left in the foundation
areas, further demolition costs in cleaning-up the areas the City of Newark
demolitioned. The areas were block 404: Lot 21, 23, 24; block 40S: lot 24; and
block 409: lot 36.

The City of Newark also left quantities of slate and rubble behind from their
emergency demolition on Martin Luther King Boulevard. The additional cost to

complete the above is $57,600, adjusting the total reimburseable sum to
$396,560.

If you have further questions, please do not hegitate to call me.

ORPORATION III, INC.

Mark Vanselous
Assistant Project Director

. cc: Marcus Dasher
Bob Schwartz
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